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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 243 Date: 01-Apr-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 205

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the weekly scheduling meeting. Estimated completion date is now 4/24/2010. Jim was off
on vacation this week. Need to send MCM our punch list items. See meeting minutes for detail.
·Attended the Weekly Senior meeting. Need to provide OT/Leave balances for the staff . Close all
deferred time CCOs, give district punch list items to MCM, and start achieving files.
·Received a call from Ernie, he informed me that Hazzaa, Amer and Ernie are entering the bridge, WB
Hinge EW at 11:19 and asked me to be on watch for them. At 12:25, they called and said they are out.
·Scanned and emailed all OT/Leave logs from July 09 to date, to Amer.
·Requested to run a supplement to progress pay #33 to pay for electrical CCO work per Amer.
·Received an email from Dragomir stating the following: It appears that we have a misunderstanding
about the need for a SWPPP amendment. I agree with Melinda in that if the work was not identified in the
original SWPPP an amendment is necessary. As you know this and all Bay Bridge projects require
submittal of the SWPPP and all amendments to the Water Board. We do not want to have another NOV
for proceeding without the Water Board's approval. Please have the contractor submit the appropriate
amendment.
·Sent an email to Jaime to schedule a walk through for the District items , safety and traffic.
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